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DAILY PLANNING CONF
OCA-MAIL-SYNC

KU-BD P/D

KU-BD COMM OUTAGE
KU-BD P/U 1

KU-BD P/U 2

F——IDATLY PLANNING CONF

p————0CA-MAIL-SYNC

——IKU-BD P/D

KU-BD COMM OUTAGE
HKU-BD P/U 1
FKU-BD P/U 2

(e we (0]

C&DH-MSD-DUMP
LT-SETPOINT-ADJUST
1SS EVA-COMM-CNFG
ISS 10.2 OPS INIT
EE-LINE-HTR-INH
A/L-MAN HTR OPS-INIT
ACS-MP PPL-UPDATE
RPD DP INH

155-10.2 OPS-TERM
RAP-DEPRESS-ENA
CAM-COLOR-BALANCE
EPS-EVA POWERDOWN
CHT-PWRDN
EPS-EVA-SAFING
PPS-BGA-4B-DP

S-BD P/D

S-BD COMM OUTAGE
S-BD P/U 1

S-BD P/U 2

S-BD P/U 3

ACS-MP' PPL-INCORP
FGB TELEM DUMP
THC-CCAA STPT-CHANGE
A/L-MAN HTR OPS-TERM

——C&DH-MSD-DUMP

F—LT-SETPOINT-ADJUST
—

ISS EVA-COMM-CNFG
1SS 10.2 OPS INIT
FHEE-LINE-HTR-INH
FA/L-MAN HTR OPS-INIT

——ACS-MP PPL- UPDATE
RPD DP I

F——4ISS 10 2 OPS-TERM

FRAP-DEPRESS-ENA

F—CAM-COLOR-BALANCE
F—EPS-EVA POWERDOWN
HCHT - PWRDN
FEPS-EVA-SAFING
F—PPS-BGA-4B-DP

——IS-BD P/D

S-BD COMM OUTAGE
F4S-BD P/U 1
HS-BD P/U 2
HS-BD P/U 3
F—IACS-MP_PPL.
FGB TELEM
Ht

L INCORP
DUMP
C-CCAA S
A/L-MAN |

OO N0

DAILY PLANNING CONF
EVA IHBT PAD
C&T-COMM CNFG-VERIFY
KU-BD COMM OUTAGE
S-BD COMM OUTAGE

——DAILY PLANNING CONF
——EVA IHBT PAD

HC&T-COMM CNFG-VERIFY

j———KU-BD COMM OUTAGE

S-BD, COMM OUTAGE

ISS ATT

BIAS +ZLV +XVV TEA

ISS Mode
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=
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NOTES

*VERIFY SM COMM PANEL CONFIG 3
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OCA-MAIL-SYNC

F———10CA-MATL-SYNC

ooaWN

A/L-MAN HTR OPS-TERM
EE-LINE-HTR-ENABLE
LT-SETPOINT-ADJUST
CHT-PWRUP

ISS EVA-COMM-DECNFG
EPS-EVA POWERUP
PPS-BGA 4B-RATE TST
PPS-PCU1/2-STDBY
FD/CREW CONFERENCE
SBD-KEY-CHG

HA/L-MAN HTR _OPS-TERM
FHEE-LINE-HTR-ENABLE
FLT-SETPOINT-ADJUST

HCHT-PWRUP
p——ISS EVA-COMM-DECNFG
——EPS-EVA POWERUP
——PPS-BGA 4B-RATE TST
HPPS-PCU1/2-STDBY
FD/CREW CONFERENCE
HSBD-KEY-CHG

PO

C&T-COMM CNFG-VERIFY

HC&T-COMM CNFG-VERTFY

ISS ATT

BIAS +ZLV +XVV TEA

ISS Mode

WD WDnmHH

DAY /NIGHT

ORBIT

DAILY ORBIT
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8 [ 9 [ 10 [ 11 [ 12 [ 13 [ 14 [ 15

[1
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NOTES
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REPLANNED STS-104 (FD 10)
T MET
R Do :
0 S
ey RE A COR PLT MCC Notes
B T S. LINDSEY C. HOBAUGH
5 Day 008 1
o 00 SALIVA COLLECTION SALIVA COLLECTION FD10 EZ ACTIVITIES
] (ORB OPS, DS0493) (ORB OPS, DS0493) OCAC FILTER INSPECT
' _ TEPC(STATUS CK)
il ] (ORB OPS, CREW SYS)
i ] REBOOT PGSCs then perform
i MICROWIS SETUP
i (ASSY OPS, MICROWIS)
L . steps 3.2 - 3.5 only
. P( T SLEEP A TIVITY) P( T SLEEP A TIVITY) ILLUMINATOR OPS
. ORB OPS, CREW SYS ORB OPS, CREW SYS “IounTn TV CLE
13:00] (PHOTO/TV, CUE CARDS)
— | Cmra A,B,C,D,& RMS Elbow
T i ITTuminator OFF
1 _
13 1B |
5 11 ISS DAILY PLANNING CONFERENCE ISS DAILY PLANNING CONFERENCE ISS DAILY PLANNING CONFERENCE
IN _'206 VUHF MODE - OFF I EA?EY
- H
. POST SLEEP ACTIVITY
B IF PRIVATE MEDICAL CONFERENCE oL OPS’I KhSTe)
1 14:00— | EVA SETUP
v Remove METO)(( canister fror)n
b single CTB (barcode 6682J) in
L _; P(()CS)FT{BSIGEE': QAEENIVSWYS) ISS Staging Area and transfer
] 14 to E-LK
v IMAX 3D RELOADING|OPS
] (ISS CSG PHOTO/TV-GEN, IMAX 3D CAMERA) EVA PREP
b UNLOADING CAMERA (1SS EVA, EVA PREP)
- - E UNLOADING MAGAZINE Ref MSG 062
§ LOADING MAGAZINE AIRLOCK DEPRESS| PREP 1SS EVA INHIBIT PAD
i, (ISS CSG PHOTO/TV-GEN, IMAX 3D CAMERA) L35 EVA-COMM-LHE
1 15:00—] | — L OADING CAMFRA
2|13 1 IMAX OPS
6 il SCENE 9, Ref MSG 105
] 7] IMAX 3D SETUP EARLY
] SCENE 10, Ref MSG 105 H/0
] IMAX_OPS
1] 1 SCENE 10, Ref MSG 105
i EVA3 INHIBIT PAD AIRLOCK DEPRESS| INIT
g (EVA, ES TIMELINTS)
3 ] EVA_COMM_CONFIG
AU 16.00] EVA COMM CONFI

(EVA, EVA PREP)
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REPLANNED STS-104 (FD 10)
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MS1
M. GERNHARDT

MS2
J. KAVANDI

SLEEP LOG
(ORB OPS, DS0634)

MS3 SSRMS
J. REILLY

POST SLEEP ACTIVITY
(ORB OPS, CREW SYS)

POST SLEEP ACTIVITY

(ORB OPS, CREW SYS)

POST SLEEP ACTIVITY
(ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
(ORB OPS, GLY IODINE RMVL)

ISS DAILY PLANNING CONFERENCE

ISS DAILY PLANNING CONFERENCE

ISS DAILY PLANNING CONFERENCE

|
POST SLEEP ACTIVITY
(ORB OPS,I CREW SYS)

SUPPLY H20 DUMP USING FES

(ORB OPS, ECLS)

Perform Step 1 using Pri A

|
POST SLEEP ACTIVITY
(ORB OPS,IQREN SYS)

EVA SETUP

Remove METOX canister from
single CTB (barcode 6682J) in
ISS Staging Area and transfer

EVA SETUP

Remove METOX canister from
single CTB (barcode 6682J) in
ISS Staging Area and transfer

to E-LK

EVA PREP

(ISS EVA, EVA PREP)
Ref MSG 062

PHA/CVIS SETUP

MASK PRE-BREATHE INIT
EXERCISE START

EXERCISE FINISH

AIRLOCK DEPRESS INIT

to E-LK
POST SLEEP ACTIVITY
(ORB OPS, CREW SYS) EVA PREP
(ISS EVA, EVA PREP)
Ref MSG 062

AIRLOCK DEPRESS PREP

MASK PRE-BREATHE INIT

EXERCISE START

EXERCISE FINISH

AIRLOCK DEPRESS INIT

Notes

3-105 FLT PLN/104/REPLAN
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T MET
D ?
R 0 S
ESW Ié A CDR PLT MCC Notes
T S. LINDSEY C. HOBAUGH
~ Day 008 1
I 16:00— EVA PREP —
P/TV21B EVA 2 (SETUP) éI;SMggAésg A PREP)
b PHOTO/TV, SCENES e B
J_ B — ( / ) AIRLOCK DEPRESS [ERM — EARLY
_ _ - H/0
) _ L
3 _ L
7 _ -
IMEs 17:00— EXERCISE | EARLY
| I H/0
N [N i EMU _PURGE (1SS EVA, EVA PREP i
T Check MCC for Rapid Depress i
— B inhibited beforelstarting. —
-I IMAX 3D SETUP EMU PREBREATHE i
1A SCENE 11, Ref MSG 105 (ISS EVA, EVA PREP) B
h s B
1L - IMAX OPS I
Tx SCENE 11, Ref MSG 105 i
- 18:00— 1 —
1 1V -
3 _ L
8 1* L
z P/TV21B EVA (OPS)
v (PHOTO/TV, SCENES) L
v Perform during EVA as time permits 10.2 PSI OPS TERM (ISS EVA, 10.2 PSI st) B
A ] Perform step 2 only - — EﬁRI(SY
¢ 1 CREWLOCK DEPRESS i UP{INK
] (ISS EVA, DPRS/RPRS) ISS PWRDWN FOR EVA [ T30 deg only, &
| Z/EL Boxes;
] | -7<AZ<50,-60<EL<75
] . P6 SA SAFE FOR EVA -25<AZ<-5,-25<EL<15
- 19:00— FILMING OPS | -55<AZ<-5,-65<EL<25
) (PHOTO/TV, P/TV08 ICBC3D) POST DEPRESS i
h SCENE 10, Ref MSG 105 (ISS EVA, DPRS/RPRS) i
_ - . CL EGRESS (ISS EYA, CUFF C/L) ~
d 1 i IVA SUPPORT EVA i
3 1 (EVA, FS TIMELINES) -
— 9 — Ref MSG 103, MSG 114 —
T N FILMING OPS B
) (PHOTO/TV, P/TV08 ICBC3D) B
b SCENE 13, Ref MSG 105 r
U 20:00— ! [ L

3-106
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T MET
R Do !
0 S
ES RE A MS1 MS2 MS3 SSRMS Notes
B pay 008 | M. GERNHARDT J. KAVANDI J. REILLY
il 16:00— EVA_PREP ASL PORT RMS HTR (two)-AUTO EVA_PREP
T (ISS EVA, EVA PREP) L17 Check MCIU Filter Screen (ISS EVA, EVA PREP)
_ h Ref MSG 062 Ref MSG 062
— AIRLOCK DEPRESS TERM AIRLOCK DEPRESS TERM
E MASK PRE-BREATHE TERM MASK PRE-BREATHE TERM
— EMU DONNING EMU DONNING
1 1 EXERCISE
33 )
7 _
T |- 17:00—
1 0SVS POWERUP
7 (PDRS OPS, QSVS QPS)
L] 1 EMU PURGE (ISS EVA, EVA PREP) RMS PQWERUP EMU PURGE (ISS EVA, EVA PREP)
T Check MCC for Rapid Depress (PDRS OPS, RMS PWRUP) Check MCC for Rapid Depress
e inhibited b&lefore starting. | inhibited b(lefore starting.
-I EMU PREBREATHE EMU PREBREATHE
1A (ISS EVA, EVA PREP) (ISS EVA, EVA PREP)
h s PPLY H20 DUMP ING FE
is 1. (ORB OPS, ECLS)
Tx Perform step 2, with
- 18:00— |1 PRI A req'd
1 4
413 E v
8 _| +
z
v
v
T 1 CREWLOCK DEPRESS CREWLOCK DEPRESS UPDATED 3.404 TANK-0003
T (ISS EVA, DPRS/RPRS) (ISS EVA, DPRS/RPRS) TO GRAPPLE
7 Ref MSG 089
1 NODE FWD/NADIR
uln b (PDRS OPS, EVA DAY 3)
L] 19:00— Ref MSG 101? MSG 103
1 P(()ST DEPRESS ) RI\EIS EVA-3 SUPPORT ) P%ST DEPRESS )
) ISS EVA, DPRS/RPRS EVA, ES TIMELINES ISS EVA, DPRS/RPRS
_ - CL EGRESS qSS EVA, CUFF C/L) Ref MSG 101, MSG 103 CL EGRESS qSS EVA, CUFF C/L)
) ) 1 EVA 3 SETUP EVA 3 SETUP
53 ) (EVA, FS TIMELINES) (EVA, FS TIMELINES)
s X ]
1 N2 TANK-0003 INSTALL NZ TANK-0003 INSTALL
) (EVA, ES TIMELINES) (EVA, ES TIMELINES)
U 20:00— ! _ N _
3-107 FLT PLN/104/REPLAN
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REPLANNED STS-104 (FD 10)
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CDR
S. LINDSEY

FILMING OPS

(PHOTO/TV, P/T 1CBC3D)
SCENE 13, Ref MSG 105

PLT
C. HOBAUGH

IVA SUPPORT EVA3

(EVA, FS TIMELINES)
Ref MSG 103, MSG 114

ONTO 3 TANK C/0
ASSIST ISS IVA

SL PALLET HTR MAT PWRDN
PL AFT MNC - OFF

CREWLOCK INGRESS

(ISS EVA, DPRSZRTRS)

CREWLOCK REPRESS
(ISS EVA, DPRS/RPRS)

MCC

Check ISS Ku & S-bnd
inhibited prior to
BRRM INSPECTION

Notes

- EARLY
H/0

r  EARLY
L H/O

3-108
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REPLANNED STS-104 (FD 10)

T MET g
R Do :
S, RE . MS1 MS2 MS3 SSRMS Notes
5% o sl M. GERNHARDT J. KAVANDI J. REILLY
~ 1 - - -
nn 20:00 N2_TANK-0003 INSTALL RMS EVA-3 SUPPORT N2_TANK-0003 INSTALL 3.405 N2 TANK-0003 (NADIR FWD)
] (EVA, ES TIMELINES) (EVA, ES TIMELINES) (EVA, ES TIMELINES) UNBERTH (ROBOTICS, ONTO)
_ 5% . Ref MSG 101, MSG 103
o ] -] i
3.406 N2 TANK-0003 (NADIR FWD)
L T HANDOFF TO EVA i
— (ROBOTICS, ONTO)
21:00—
— 6}‘ ] PTIMIZED 7A.1 STOW MANEUVER
4 _ Ref MSG 097
- ? ONTO FRGE _COVER INSTALL
1A (EVA, FS TIMELINES)
s [AB LTA CABLE STOW
- 1- (EVA, FS TIMELINES)
HH o 22:00— %
v
1+ " RMS_PWRDWN (PDRS OPS, RMS PWRDN)
1z Note: do not stow MPMs BMRRM INSPECTION
- v (EVA, ES TIMELINES)
v 0SVS POWERDOWN
N EVA3 CLEANUP (PDRS OPS, OSVS OPS)
1 (EVA, FS TIMELINES) |
I 1 | TRANSFER QPS
ult . (TRANSFER LIST BOOK, TRANSFER LIST)
1 i 1 Items 181,184,121,185,186,187
- Ref MSG 117
T 23:00— EVA3 CLEANUP
_ ] (EVA, ES TIMELINES)
1BHH I CI%EWLOCK INGRESS ) CI?EWLOCK INGRESS )
1 ISS EVA, CUFF C/L ISS EVA, CUFF C/L
1 1 PRE-REPRESS PRE_REPRESS
ala . (ISS EVA, DPRS/RPRS) (ISS EVA, DPRS/RPRS)
| |
1A ] CREWLOCK REPRESS CREWLOCK REPRESS 6.617 MSS VIDEQO DERQUTING
L 00:00] (ISS EVA, DPRS/RPRS) (ISS EVA, DPRS/RPRS) (ROBOTICS, NOMINAL)
3-109 FLT PLN/104/REPLAN
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REPLANNED STS-104 (FD 10)
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CDR
S. LINDSEY

GENERIC REPRESS (JOINT OPS, MATED QPS)
Desired pressure is 14.7 psi

In step 6, config to PCS system 2

N2 XOVER viv - OP, Ref MSG 116

TE TRANSFER ISS TQ MDDK

(ASSY OPS, TRANSFER)

Ref MSG 120

ICBC/IMAX3D STATUS BRIEF
REPORT SCENES FILMED

A/L OXYGEN RCHRG COMP
ASSEMBLY INSTALL
(ASSY OPS, ASSY)

PLT
C. HOBAUGH
POST EVA

(ISS EVA, POST EVA)
PERFORM METOX REGEN INIT
EMU WATER RECHARGE INIT
EMU WATER RECHARGE TERM
Ref MSG 114

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

On MCC GO,
EVA COMM DECONFIG (EVA, EVA PREP)
02 REPRESS

(JOINT OPS, MATED QPS)

REPRESS to 14.90 psi

Ref MSG 119

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

IDE FERENCI

(ORB OPS, PGSC)
Private Medical Conference

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

OVERNIGHT| CONFIG [A]

MCC

When CMD test complete,
I EVA-COMM-DECNF

| Al OVERNIGHT CONFIG

C_1COLOR PRINTER - ON
[C_1PAPER IN COLOR PRINTER
[C_1FLOPPY DISK IN PROSHARE

[IKFX LAUNCHED
[J0CA ROUTER - ON
[]PROSHARE - ON

CHECK APPLICATIONS CLOSED

C_10UTLOOK

Notes

UPLINK
21 deg only, &
Z/EL Boxes;
-7<AZ<50,-60<EL<75
-25<AZ<-5,-25<EL<15
-55<AZ<-5,-65<EL<25

SSOR NO-OP CMD TEST

EARLY
H/0

EARLY
H/0

[ OCA-PMC

3-110
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REPLANNED STS-104 (FD 10)

Moo —

1

WO O

oo

NS

WO E=

5=

MET

H—> nn—=wn»

I -

=<<N+ <r—>x1

MS1
M. GERNHARDT

POST EVA
(ISS EVA, POST EVA)
PERFORM METOX REGEN INIT
EMU WATER RECHARGE INIT
EMU WATER RECHARGE TERM
Ref MSG 114

MS2
J. KAVANDI

STES 010 TRANSFER ISS TO MDDK
(ASSY OPS, TRANSFER)
Ref MSG 120

BSA BATT RECHARGE INIT
(ISS EVA, EMU MAINT/RECHARGE)

ILLUMINATOR OPS
(PHOTO/TV, CUE CARDS)
Camr A,B,C,D,& RMS Elbow ON

DAILY STS/ISS CREW
XFER TﬁGUP

MS3
J. REILLY

POST EVA

(ISS EVA, POST EVA)

PERFORM METOX REGEN INIT
EMU WATER RECHARGE INIT
EMU WATER RECHARGE TERM
Ref MSG 114

[
DAILY MCC TRANSFER
BRIEFING

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
(ORB OPS, GLY IODINE RMVL)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
(ORB OPS, GLY IODINE RMVL)

PRE SLEEP ACTIVITY
(ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
(ORB OPS, GLY IODINE RMVL)

Notes

OVER NIGHT
ISS EXTERNAL
I SURVEY

FLT PLN/104/REPLAN




