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SUPPLY/WASTE WATER DUMP
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  Initiate Simo Supply/Waste Dump

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
  Terminate Simo Supply/Waste Dump

SLEEP

~

SALIVA COLLECTION
 (ORB OPS, DSO 493)

RECORD LOG (ORB OPS, DSO 490B)

 
RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)
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PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
  Steps 5,6,9,12, Triple G2
  In Step 12, Recover IMU 3 

PLT

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

SALIVA COLLECTION
 (ORB OPS, DSO 493)

RECORD LOG (ORB OPS, DSO 490B)

    
RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

EXERCISE

PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
  Steps 5,6,9,12, Triple G2
  In Step 12, Recover IMU 3 

MS1

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, ECLS)

SLEEP

~

RECORD LOG (ORB OPS, DSO 490B)

EXERCISE

MS2

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OIU ACTIVATION
 (ORB OPS, OIU PROC)
  Step 3 only for OIU 2

SLEEP

~

  
  
STS CONDENSATE COLLECTION
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 Setup Using CWC S/N 5070
 Perform After Waste Dump Complete
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 (ORB OPS, DSO 493)

RECORD LOG (ORB OPS, DSO 490B)
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MCC Notes
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RENDEZVOUS TIMELINE
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MS1

P/TV20 ISS DOCK/UNDOCK)
 (PHOTO/TV, SCENES)
  Setup

P/TV21 ISS INTRNL (S/U)
 (PHOTO/TV, SCENES) 

SSV Pwr - ON

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)
  Move EMUs to Middeck

APPROACH TIMELINE 
 (RNDZ, CUE CARD)

~

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

MS2
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~
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UPLINK
CONFIG 780
TFL 199

UPLINK
KU   21 only
 + Boxes
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P1 INSTALL PREPARATION Dry Run (23:55) 
 Video Check REF:
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A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

APPROACH TIMELINE 
 (RNDZ, CUE CARD)

~

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=356 OM=1
 Init TRK A12/AUTO/VERN

CONFIG FOR PREBREATHE
 USING SHUTTLE O2
 (JOINT OPS, MATED OPS)

ON MCC GO, DAP: FREE 

   
HATCH OPEN & DUCT INSTALL
 (JOINT OPS, INGRESS STATION)

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN
06 S TRK PWR -Z - OFF

PLT

PGT CHECKOUT
 (EVA, TOOLS & STOWAGE)
  PGTs S/N 1001 & 1002
  Install PGT Batteries

P/TV21 ISS INTRNL (OPS)
 (PHOTO/TV, SCENES) 

  HOWDY

REBA POWERED HARDWARE C/O
 (ISS EVA, CHECKOUTS)Both EMUs

SAFETY BRIEF

APPROACH TIMELINE 
 (RNDZ, CUE CARD)

~

HARDLINE AUDIO CONFIG (ISS)
 (JOINT OPS, COMM/DATA)
  STEPS 1,2,6,7

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN)
  Steps 5,6,9,10 & 12
  Single G2, In Step12
  IMU 3 STBY-ITEM 23 EXEC   

MS1

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

PCS SETUP
 (JOINT OPS, COMM/DATA)
 Set up single PCS connected
 to PDIP J103

SSV OUTRATE = 2 

  HOWDY

REBA INSTALL
 (ISS EVA, BATTERY OPS)
 Use REBA S/N 1011 EMU 3014  
  (LA) only
 

SAFETY BRIEF

~

EMU TRANSFER & 
 POST DOCK RECONFIG
 (EVA, AIRLOCK CONFIG)
  Perform Blocks A & B  
  Xfer Required Tools

APPROACH TIMELINE 
 (RNDZ, CUE CARD)

~

PGSC NETWORK RCNFG
 Configure PGSCs 
 for RMS/EVA Ops

MS2

PGSC NETWORK RCNFG
 Configure PGSCs 
 for RMS/EVA Ops

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

  HOWDY

REBA INSTALL
 (ISS EVA, BATTERY OPS)
 Use REBA S/N 1011 EMU 3014  
  (LA) only
 

SAFETY BRIEF

~

EMU TRANSFER & 
 POST DOCK RECONFIG
 (EVA, AIRLOCK CONFIG)
  Perform Blocks A & B  
  Xfer Required Tools

APPROACH TIMELINE 
 (RNDZ, CUE CARD)

~

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

DOCKING SEQUENCE
 (RNDZ CUE CARD)

Notes
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ODS VOL PREP FOR INGRESS
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  HOWDY
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HATCH OPEN & DUCT INSTALL
 (JOINT OPS, INGRESS STATION)

  HOWDY

SAFETY BRIEF

CONFIG FOR PREBREATHE
 USING SHUTTLE O2
 (JOINT OPS, MATED OPS)

~

FE1 EXP 6

   

  HOWDY

SAFETY BRIEF

IELK REMOVE AND REPLACE
 Ref. RODF

~

FE2 EXP 6

   

  HOWDY

SAFETY BRIEF

TRANSFER OPS
 REF. XFER LIST
      MSG 013     

~

MCC

PMA2 PRE-ARRIVAL
 CONFIGURATION
 (JOINT OPS, ARRIVAL)

~

  
  
PMA2 POST ARRIVAL CONFIG
  (JOINT OPS, ARRIVAL) 

Notes
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EMU TO A/L INTERFACE CHECK
 (ISS EVA, CHECKOUTS)
  EMU 3014 (LA) Only

REPLANNED

♦

♦

STS-113 (FD   )

     

01:00

02:00

03:00

04:00

GMT

Date
11/26
(330)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 002
W E

T
D
R
S

~ ~

D
O
R
B

6

7

8

9

O
R
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3
2

3
3

3
4

3
5

S
T
S
 
A
T
T~

~

B
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A
S
 
-
X
L
V
 
+
Z
V
V

CDR

VIDEO CONFERENCING
 (ORB OPS, PGSC)
Private Medical Conference Ku Avail (2:36-2:57),

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

P1 INSTALL PREPARATION Dry Run 
 Video Check REF:
   P/TV22 P1 ITS INSTALL
    (PHOTO/TV, SCENES)

~

RMS POWERUP
 (PDRS OPS, RMS PWRUP)

ILLUMINATOR OPS (CAM B&C ON, ELBOW-OFF)
 (P/TV, CUE CARD)
  A7U PORT RMS CAMERA--ELBOW

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

VTR SETUP 
 (CUE CARD, TV/VTR) D/L Video     

REBA POWERED HARDWARE C/O
 (ISS EVA, CHECKOUTS)Both EMUs

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SSV Pwr - OFF

    DAILY MCC TRANSFER
        BRIEFING

EQUIPMENT LOCK PREP
 (ISS EVA, AIRLOCK CONFIG)

~

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

PRE EVA 1 TOOL CONFIG
 (EVA, TIMELINES)

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EQUIPMENT LOCK PREP
 (ISS EVA, AIRLOCK CONFIG)

~

PRE EVA 1 TOOL CONFIG
 (EVA, TIMELINES)

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)

EVA CAMERA SETUP
 (CUE CARD, EVA F5)

Notes

OCA-PMC
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EMU TO A/L INTERFACE CHECK
 (ISS EVA, CHECKOUTS)
  EMU 3014 (LA) Only

REPLANNED

♦

♦

STS-113 (FD   )

     

01:00

02:00

03:00

04:00

GMT

Date
11/26
(330)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 002
W E
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R
S
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R
B
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R
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~
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V

CDR

VIDEO CONFERENCING
 (ORB OPS, PGSC)
Private Medical Conference Ku Avail (2:36-2:57),

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

P1 INSTALL PREPARATION Dry Run 
 Video Check REF:
   P/TV22 P1 ITS INSTALL
    (PHOTO/TV, SCENES)

~

RMS POWERUP
 (PDRS OPS, RMS PWRUP)

ILLUMINATOR OPS (CAM B&C ON, ELBOW-OFF)
 (P/TV, CUE CARD)
  A7U PORT RMS CAMERA--ELBOW

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

VTR SETUP 
 (CUE CARD, TV/VTR) D/L Video     

REBA POWERED HARDWARE C/O
 (ISS EVA, CHECKOUTS)Both EMUs

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SSV Pwr - OFF

    DAILY MCC TRANSFER
        BRIEFING

EQUIPMENT LOCK PREP
 (ISS EVA, AIRLOCK CONFIG)

~

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)  

PRE EVA 1 TOOL CONFIG
 (EVA, TIMELINES)

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EQUIPMENT LOCK PREP
 (ISS EVA, AIRLOCK CONFIG)

~

PRE EVA 1 TOOL CONFIG
 (EVA, TIMELINES)

EVA PROCEDURE REVIEW
 REF: EVA BRIEFING CARD
       (EVA, TIMELINES)
      11A EVA 1
       (EVA, EVA 1)

EVA CAMERA SETUP
 (CUE CARD, EVA F5)

Notes

OCA-PMC
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REPLANNED
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STS-113 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 002
W E

T
D
R
S

~ ~

D
O
R
B

6

7

8

9

O
R
B

3
2

3
3

3
4

3
5

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR EXP 6

P1 INSTALL PREPARATION Dry Run 
 Video Check REF:
   P/TV22 P1 ITS INSTALL
    (PHOTO/TV, SCENES)

~

SOKOL LEAK CHECK
 Ref. RODF

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

PLAN

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE1 EXP 6

IELK REMOVE AND REPLACE
 Ref. RODF

~

SOKOL LEAK CHECK
 Ref. RODF

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

PLAN

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE2 EXP 6

TRANSFER OPS
 REF. XFER LIST
      MSG 013     

~

MDDK STATUS CK
 (ASSY OPS, CUE CARD)
SOKOL LEAK CHECK
 Ref. RODF

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

MCC Notes
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CDR EXP 6

P1 INSTALL PREPARATION Dry Run 
 Video Check REF:
   P/TV22 P1 ITS INSTALL
    (PHOTO/TV, SCENES)

~

SOKOL LEAK CHECK
 Ref. RODF

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

PLAN

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE1 EXP 6

IELK REMOVE AND REPLACE
 Ref. RODF

~

SOKOL LEAK CHECK
 Ref. RODF

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

PLAN

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE2 EXP 6

TRANSFER OPS
 REF. XFER LIST
      MSG 013     

~

MDDK STATUS CK
 (ASSY OPS, CUE CARD)
SOKOL LEAK CHECK
 Ref. RODF

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

MCC Notes
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 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK

 

 

 

OSVS Ground 
Ops overnight

REPLANNED

♦

♦

♦

STS-113 (FD   )

     

05:00

06:00

07:00

08:00

GMT

Date
11/26
(330)

     

04:00

05:00

06:00

07:00

08:00
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~ ~
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CDR

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

Notes
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 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK

 

 

 

OSVS Ground 
Ops overnight

REPLANNED

♦

♦

♦

STS-113 (FD   )

     

05:00

06:00

07:00

08:00

GMT

Date
11/26
(330)

     

04:00

05:00

06:00

07:00

08:00
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Day 002
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CDR

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

Notes
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CDR EXP 6

PRE SLEEP

~

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

SLEEP

~

FE1 EXP 6

PRE SLEEP

~

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

SLEEP

~

FE2 EXP 6

PRE SLEEP

~

SLEEP

~

MCC Notes
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GMT
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CDR EXP 6

PRE SLEEP

~

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

SLEEP

~

FE1 EXP 6

PRE SLEEP

~

SPACESUIT AND GLOVE DRYOUT
 Ref. RODF

SLEEP

~

FE2 EXP 6

PRE SLEEP

~

SLEEP

~

MCC Notes




