

Radiogram No. 4318u

Form 24 for 09.30.02

**Unloading and Inventory Audit of Progress M1-9 Cargo**

GMT	Crew	Activity
08:00–08:10		Morning inspection
08:10–08:40		Post-sleep
08:40–09:30		BREAKFAST
09:30–10:00	FE-1	Prep for work
09:30–09:45	CDR, FE-2	Setup for TV session ( $T_0=09:29$ , $T_1$ , $T_2$ , $T_3$ will be activated by the Automated Daily Timeline (СПП))
09:45–09:55		Test of TV configuration (LIV camcorder): 55 <sup>th</sup> Anniversary of the Russian Federal Administration of the Bio-Medical Studies (ФУМБЭП)
09:55–10:05		Prep for work
10:05–10:15		Daily planning conference ( <i>S-band</i> )
10:15–11:15	FE-1	Transfer of EMU elements
10:15–11:45	CDR, FE-2	Removal of Progress-258 docking mechanism
11:15–11:20	FE-1	Microgravity Science Glovebox (MSG) activation
11:20–11:35		Pore Formation and Mobility Investigation (PFMI): insertion of specimen into the PFMI thermal chamber
11:35–11:55		Pore Formation and Mobility Investigation (PFMI): videotape insertion, PFMI/MSG activation
11:45–14:00	CDR	Unloading and inventory audit of Progress-258 cargo
11:45–13:45	FE-2	
11:55–12:05	FE-1	Selection of Experiment Parameter File (EPF), specimen checkout, adjustment, treatment init and computer startup
12:05–13:35		Physical exercise (RED)
13:35–14:35		Physical exercise (CEVIS)
13:45–14:45	FE-2	Physical exercise (VELO+Load Trainer-1 / day 2)
14:00–15:00	CDR	Physical exercise (TVIS-2)
14:35–14:50	FE-1	Food questionnaire
14:50–15:50		LUNCH
15:00–15:05	CDR	Weekly maintenance of TVIS
15:05–16:05	CDR, FE-2	LUNCH
15:50–16:55	FE-1	9A pre-pack and transfer prep
16:05–18:05	FE-2	ODF swap
16:05–16:10	CDR	Inspection of БРПК-1 separator
16:10–16:15		Inspection of BP fan in CKB1
16:15–16:45		GCF-B: payload transfer from Progress to SM and stowage. Tagup w/ ground specialist (S-band)
16:45–17:45		9A pre-pack and transfer prep
16:55–17:05	FE-1	Pore Formation and Mobility Investigation (PFMI): videotape removal
17:05–18:45		9A pre-pack and transfer prep
17:45–19:15	CDR	Physical exercise (TVIS+active rest / day 2)
18:05–18:35	FE-2	ZEOGRID: payload transfer from Progress / payload activation

18:45–19:15	FE-1	ADVASC: HISD photo
18:50–20:20	FE-2	Physical exercise (TVIS+active rest / day 2)
19:15–19:45	CDR	IMS file prep
19:15–19:30	FE-1	ADVASC: review of cable disconnect procedure
19:30–19:40		Daily payload status check
19:40–20:20		Maintenance of COЖ
20:20–20:50		Daily plan review
20:50–21:15		Prep for work
21:15–21:30		Daily planning conference ( <i>S-band</i> )
21:30–22:00		DINNER
22:00–22:30		Daily food prep
22:30–23:30		Pre-sleep
23:30–08:00		SLEEP

NOTE:

1. See OSTP for references to US ODF
2. Backup TV pass: [Orbit 2049: 11:21-11:27](#)  
[Orbit 2052: 16.05-16:12](#)

End of radiogram