

Radiogram No. 5110u

Form 24 for 01.31.03

**Disabling/Enabling of ВД-СУ Mode / БИТС Deactivation/Activation • Telemetry Connector
Disconnect on YC-21 Matching Unit**

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30		BREAKFAST
07:30–07:35	FE-2	ACS CDMK CO2 read
07:30–08:00	CDR	Prep for work
07:30–07:55	FE-1	
07:35–08:00	FE-2	
07:55–08:00	FE-1	PLANTS-2: payload status check
08:00–08:15		Daily planning conference (<i>S-band</i>)
08:15–08:25	FE-1	On MCC GO: YC-21 Matching Unit: telemetry connector disconnect from БИТС2-12
	CDR	Video setup for RED exercise
08:25–10:25	CDR, FE-1	Removal of container 11Ф615.Б1824-А59-0 (with YC-21 Matching Unit) from Progress M1-8
09:25–09:45	FE-2	EXPRESS Rack 3: ARIS deviation test w/ crew monitoring
09:45–10:45		Physical exercise (TVIS)
10:25–10:30	CDR	EXPRESS RACK 2: Laptop powerup
10:30–11:30		Physical exercise (TVIS)
10:40–11:00	FE-1	IMS tagup (<i>S-band</i>)
10:45–12:15	FE-2	Physical exercise (RED)
11:15–12:45	FE-1	Physical exercise (TVIS-4)
11:30–12:30	CDR	IMS audit of food supplies
12:20–12:40	FE-2	EXPRESS Rack 3: ARIS pin adjustment
12:45–13:45		LUNCH
13:45–14:25	FE-2	Maintenance of COЖ
13:45–14:05	FE-1	Progress activation / air duct removal
13:45–13:55	CDR	US LAB payload status check
14:05–14:25	CDR, FE-1	QD screw clamp removal
14:25–14:35	FE-1	Video survey of SM Aft/Progress interface before closure of ПpK-СУ hatch (after clamp removal) (US DVCAM)
14:25–14:50	CDR	EXPRESS RACK 2: Laptop software load
14:35–14:45	FE-1	Video downlink: video survey of SM Aft/Progress interface before closure of ПpK-СУ hatch (US DVCAM) (<i>Ku+S-band</i>)
14:45–14:55	FE-2	INSPLACE video camera prep
14:55–15:15	CDR, FE-1	SM/Progress hatch closure

14:55–15:10	FE-2	CWC audit
15:10–15:50		IMS file prep
15:15–16:15	CDR, FE-1	SM Aft/Progress interface leak check
15:50–16:35	FE-2	INSPACE hardware test
16:15–17:45	CDR	Physical exercise (RED)
16:15–17:15	FE-1	Physical exercise (VELO + Load Trainer /day 4 active rest)
16:35–17:05	FE-2	EKAM deactivation and stowage
17:05–17:15		EARTHKAM cable reconfig
17:15–17:25		EMU METOX canister regeneration (term)
17:15–17:55	FE-1	Monitoring of microbiological environment (medium 1)
17:45–17:55	CDR	Video deconfig/stowage after RED exercise
17:55–18:00		EXPRESS RACK 2: Laptop powerdown
17:55–18:25	FE-1	Daily plan review
17:55–18:35	FE-2	Transfer of TVIS/RED/CVIS files to MEC
18:20–18:50	CDR	Daily plan review
18:25–18:35	FE-1	Tagup with ГФИ-8 (UARAGAN) specialist
18:35–18:50	FE-2	Daily plan review
18:50–19:05		Daily planning conference (<i>S-band</i>)
19:05–19:25	FE-2	FD/ISS crew conference (<i>S-band</i>)
19:05–19:30	CDR, FE-1	FD/ISS crew conference (<i>S-band</i>)
19:25–19:30	FE-2	ACS CDMK CO2 read
19:30–19:35	CDR	CDRA activation monitoring
19:30–20:00	FE-1, FE-2	DINNER
19:35–20:00	CDR	
20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

NOTE: See OSTP for references to US procedures

End of radiogram