

Radiogram 5992u

Form 24 for 06.24.03 (UPDATED

**FGB Internal Thermal Loop (БГК2): Replaceable Pump Panel (СПН) R&R**

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30		BREAKFAST
07:30–07:50		Prep for work
07:50–08:05		Daily planning conference ( <i>S-band</i> )
08:05–08:15	FE-1	Prep for work
08:05–08:20	CDR	РЕЛАКСАТСІЯ: <b>video downlink</b> ( $T_0=08:00$ , T1, T2, T3 will be initiated by the СПП Automated Daily Timeline)
08:20–08:30		Prep for work
08:35–10:05		FGB Internal Thermal Loop (БГК2): Replaceable Pump Panel (СПН БГК2-1) R&R
08:35–09:10	FE-1	CSA-CP ops
09:10–09:35		CSA-CP zero calibration
09:35–09:55		CSA-SP activation
09:55–10:05		Transfer of TVIS/RED files to MEC
10:05–10:45		Maintenance of COЖ
10:05–11:05	CDR	Connecting REGUL-OS Antenna Feeder Unit (АФУ) to СБII antenna feed
10:50–12:05	FE-1	Physical exercise (CEVIS)
11:05–12:05	CDR	Physical exercise (VELO + Load Trainer 1 / day 3)
12:05–13:05		LUNCH
13:05–15:05	CDR	БРПК troubleshooting
13:05–13:50	FE-1	HRF UVND functional test
13:50–14:50		
14:50–15:20		
15:20–15:30		
15:05–15:40	CDR	IMS file prep
15:30–15:40	FE-1	Setup for PAO event
15:40–15:50		Prep for PAO event
15:50–16:10		PAO event ( <i>Ku+S-band</i> )
16:10–16:25	CDR	ИП-1 airflow sensors: positioning check
16:15–16:30	FE-1	Private medical conference ( <i>S-band</i> )
16:30–16:45	CDR	
16:45–18:15		Physical exercise (TVIS-3)
17:00–18:15	FE-1	Physical exercise (RED)
18:15–18:25		Daily plan review
18:25–18:40		Daily planning conference ( <i>S-band</i> )
18:40–19:00		Daily plan review
19:00–19:30		Prep for work
19:30–20:00		DINNER

20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

**NOTE:** See OSTP for references to US activities.

End of radiogram