

Radiogram 9282u

Form 24 for 11/16/04

Soyuz TMA-5 БИЛУ Hardware Calibration. Laptop 3 Hard Drive Ghosting

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:40		Post-Sleep
06:40-07:30		Breakfast
07:30-07:45		Daily Planning Conference (<i>S-band</i>)
07:45-08:15	CDR	Work Prep
07:45-07:55	FE-1	
07:55-08:15		Norton Ghost (5.1D) Floppy File Upgrade – Backup. <i>Tagup (S-Band)</i>
08:15-10:55		Laptop 3 Hard Drive (S/n 6101) Ghosting. <i>Tagup (S-band)</i>
08:50-09:50	CDR	Physical Exercise (TVIS)
09:50-11:20		Physical Exercise (RED)
10:55-11:55	FE-1	Physical Exercise (VELO + Force Loader/cycle 1) Day 4
11:20-12:05	CDR	Advanced Ultrasound: Equipment set up
11:55-12:05	FE-1	PAO Hardware Setup
12:05-12:15		PAO Crew Prep
12:15-13:20	FE-1 subject	Advanced Ultrasound (A)
12:15-13:25	CDR operator	Advanced Ultrasound – A Scan
13:25-14:20		LUNCH
14:20-14:40		PAO Event (with US Department of Education) (<i>Ku + S-band</i>)
14:40-15:20	CDR	Advanced Ultrasound: Equipment Deactivation and Stowage
14:50-15:20	FE-1	LAPTOP 3. Data Recovery to Hard Drive <i>Tagup (S-band)</i>
15:20-16:00		SM Panel Holes Photo Imagery. Stage 3
15:20-18:30	CDR	Equipment prep for disposal in Progress 350
16:00-16:30	FE-1	Monitoring ЭЛБК valve
16:30-18:00		Physical Exercise (TVIS) Day 4
18:00-18:30		Daily Plan Review
18:30-19:00		Report Prep
18:30-18:40	CDR	Daily Plan Review
18:40-19:00		Report Prep
19:00-19:15		Daily Planning Conference (<i>S-band</i>)
19:15-19:30	CDR	Report Prep
19:15-19:30	FE-1	Private Medical Conference (<i>S-band</i>)
19:30-19:45	CDR	
19:30-20:00	FE-1	Daily Food Prep
19:45-20:00	CDR	
20:00-20:30		DINNER
20:30-21:30		Pre-Sleep
21:30-06:00		SLEEP
Task List	FE-1	IMS File Prep

Note: See OSTP for references to US activities

End of Radiogram